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8. Title of Change: Relocation of DIPHW and ICLHW from W25 to W30A
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28. Description of Change: (use additional Sheets if necessary)
The DIPHW and ICLHW systems currently located in W25 is sharing the same room with the GDAAC distribution mailroom. This
mailroom is currently in process of expanding storage area. This will affect the current floor space that the systems are using.

29. Proposed Solution: (use additional sheets if necessary)
Relocate both ICLHW and DIPHW to W30A.

30. Alternate Solution: (use additional sheets if necessary)
None, GDAAC mail distribution needs the floor space for additional storage racks.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The DIPHW and ICLHW will be stacked/ moved to the side of the room, without ample space to be on-line. Temperature and air
circulation enviroment would be a factor for equipment damage because of the materials to be stored by the mail process.
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[JMaintenance Training [X{Performance [(JOperation Training X Safety []Service [JSupport [JTest

33. Organization(s) Affected: XCM [IClearcase SG {JContracts [JChiefEng [JFOS M&O
{ele) Rel Dev (JProcurement  [JRTSC [Sci. Data Eng  {JSecurity

AZ_XSys. Dev. [)Sys. Eng. [(JSys Verf Acpt  []Other

34. Site(s) Affected: [JEDF [Mini-DAAC [JVATC [JEDC (XGSFC [JLeRC [ONSIDC [OsMC [JAK [1JPL
{(JEOC [JOther

35. Board Comments: 36. Work Assigned To:

EIV—I" [)é[l. 1;‘44_/:;/\/

37 Release Authorized (For CM Use Only): [ 1Yes ] No 38. CM Verified/Signature and Date

39. EDF/REL2 nSign/Date): 40. Disposition: RJApp [ JAp/C 41. ESDIS ERB Concurrence:

— o [ODisApproved [JWithdraw
/ eJ j 7//?/58 DF\;d/E%S [IFwd/ElSDIS

42. ECS CCB Chair (Sign/Date): 43. Disposition: App (] A/C[] 44. CCR Closed Date:
DisApproved[] Withdraw[T]

CMO1AU98

ORIGINAL




